

Number: **One**

Date: **5/8/2020**

Project: **Wheaton Park District Memorial Park Improvements**

WA Project Number: **2016-049 (Audio Visual)**

General Contractor: **Signal Perfection, Ltd., a subsidiary of AVI-SPL, Inc.**

Note: The following items have been reviewed by the Owner, Architect, and Contractor. All parties herein are in agreement with the adjustment of the contract sum for the project as indicated in this agreement. Upon execution by Owner, Architect, and Contractor, this document shall serve as written authorization for the Work herein to proceed.

Proposed Change Order #	Description	Amount
CR-001	Assisted Listening system hardware	\$ 4,202.83

Total Amount This Change Order **\$ 4,202.83**

The Contract Sum Prior To This Change Order Was **\$ 155,088.49**

The Contract Sum Following This Change Order Is **\$ 159,291.32**

The Contract Time Is Changed By **0 days**

APPROVAL:



Andy Dogan - Williams Architects
Architect

8-May-20
Date



Michael J. Bernard - Wheaton Park District
Owner

5/8/2020
Date

Steve Benjamin,
Executive Vice President

Digitally signed by Steve Benjamin,
DN: cn=Steve Benjamin,
ou=Signal Perfection, o=Signal Perfection, email=steve@signalperfection.com

Signal Perfection, Ltd.,
a subsidiary of AVI-SPL, Inc.
General Contractor

5-8-2020
Date