

Stuckey Construction Co.

2020 N. Lewis Ave.
Waukegan, IL 60087
Ph : (847)336-8575

Change Request

To: Scott Morlock
Williams Architects
500 Park Boulevard
Suite 800
Itasca, IL 60143
Ph: 630-221-1212 Fax: 630-221-1220

Number: 19
Date: 2/9/24
Job: 23-067 Wheaton PD Comm Ph 2 Remodel
Phone:

Description: OH&P Adjustmenst on previously issued CO's

We are pleased to offer the following specifications and pricing to make the following changes:

CR#1 \$101.60/2= <\$50.80>
CR#2 SCC work-No Change
CR#3 \$213.30/2=<\$106.65>
CR#4 \$375.80/2=<\$187.90>
CR#5 \$341.60/2=<\$170.80>
CR#6 rev 1 SCC Work-No Change
CR#7 rev 2 \$720.57/2=<\$360.28>
CR#8 \$125/2=<\$62.50>
CR#9 \$122/2=<\$61>
CR#10 \$927.10/2=<\$463.55>
CR#11 \$149.97/2=<\$74.99>
CR#12 \$383.60/2=<\$191.80>

Total Credit for previously issued CO's =Deduct \$1,730.27

The total amount to provide this work is \$-1,730.27

If you have any questions, please contact me at .

Submitted by: Brian Andrews

Approved by: _____
Date: 2/15/24