



2020 N. Lewis Ave.
Waukegan, IL 60087
Ph : (847)336-8575

Change Request

To: Scott Morlock
Williams Architects
500 Park Boulevard
Suite 800
Itasca, IL 60143
Ph: 630-221-1212 Fax: 630-221-1220

Number: 21
Date: 2/14/24
Job: 23-067 Wheaton PD Comm Ph 2 Remodel
Phone:

Description: Replace cracked cast plumbing piping

We are pleased to offer the following specifications and pricing to make the following changes:


Provancal:\$1,430
SCC:\$71.50
Total: \$1,501.50

The total amount to provide this work is \$1,501.50

If you have any questions, please contact me at .

Submitted by: Brian Andrews

Approved by: _____
Date: _____


2/15/24

Provancal Bros. Inc. ~ Plumbing Contractors

Thomas A Provancal, President, Secretary

Andrew P Thiesse, Owner

14404 S. Western Avenue Posen, IL 60469

708.389.3710 Office ~ 708.389.3783 Fax ~ 708.417.2454 Tom ~ 708-257-9294 Andy

Email: office@provancalbros.com or andy@provancalbros.com

"Over 55 Years"

Change Order

February 14, 2024

Stuckey Construction
2020 N Lewis Avenue
Waukegan, IL 60087
Brian Andrews - 847.336.8575
brian@stuckeyconstruction.com

23067-010 Wheaton Community Center
1777 S Blanchard Street
Wheaton, IL 60187

Change Order #3:

- Removal of rotted 4" cast iron sanitary sewer
- Install new 4" cast iron sanitary piping and tie back into existing

This work can be completed for the sum of **\$1,430.00**.

Break down:

- Labor \$1,080.00
- Material \$350.00

Change order does not include tax, permits, inspections, overtime and/or premium time, any additional plumbing work, repairs and/or fixtures, any unforeseen circumstances and/or obstructions that may result in additional charges for labor and/or material.

Please initial here: 

Please return signed change order for our records

Any questions please call Andy Thiesse 708.257.9294

Sincerely,

Sent via email 02/14/2024 (DP)

Provancal Bros Inc - IL 055-004136

----- ACCEPTANCE

You are hereby authorized to furnish all materials and labor required to complete the work required in the above change order request, for which the undersigned agrees to pay the amount mentioned in said change order request, and according to the terms thereof. The complainant must formally register any complaints with Provancal Bros Inc. in writing e.g., letter, fax or email within 30 days of invoice. The notification must clearly detail elements of the work in question. We have a right to correct any errors on above change order within 10 days of submission. Change Order valid 10 days from submission date as stated above. This change order if accepted will need to be added to the contract documents as is with no strikeouts and/or changes. We do not accept credit cards. Returned check fee \$100.00. Labor rates include travel time, truck usage and a fuel surcharge. No warranty on rodding and/or clogs.

Note(s):

- Permits and permit fees are the responsibility of the general contractor and/or owner.
- Due to rising costs of material and fuel our price is subject to change after 10 days

By signing this proposal and/or change order you, the customer, and on behalf of members of my household and/or workforce; including any guests visiting my household and/or workplace, waive and release any claims against the Contractor, its employees, subcontractors, agents and assigns and hold harmless the Contractor as to any claims, suits, charges, or costs relating to any diagnosis or treatment of COVID-19, that I or a member of my household and/or workforce (and any guests visiting my household and/or workplace) receive following the date the Services are performed by the Contractor. We refuse any masking, vaccine requirements and/or medical testing of any kind.


Authorized Signature & Date


Print Name