

---

**WHEATON PARK DISTRICT CHANGE ORDER**

---

<b>Project:</b> Central Ice Rink Pad Engineering	<b>Change Order No.:</b> [One (1)]
<b>To:</b> V3 Construction Group, LTD.	<b>Change Order Date:</b> 1/20/17
<b>Attn:</b> John Brown	<b>Contract Date:</b> 1/20/16
7325 Janes Ave.	
Woodridge, Illinois 60517	
<b>Contract For:</b> Engineering of permeable paver pad for ice rinks at Central and associated improvements.	

---

**You are directed to make the following changes in this Contract:**

Additional engineering for small parking lot at the northeast corner of property to reduce impervious..

**Add not to exceed Nine thousand five hundred Contract Dollars**

**\$9,500.00**

---


The original Contract Sum was .....	\$	52,950.00
Net Change by previous Change Orders .....	\$	0.00
The Contract Sum prior to this Change Order .....	\$	52,950.00
The Contract Sum will be increased by this Change Order (not to exceed amount).....	\$	9,500.00
The new Contract Sum including this Change Order will be .....	\$	62,450.00
The Contract Time will be extended by .....		6 months
The Date of Completion as of the date of this Change Order therefore is .....		6/30/2017

Wheaton Park District  


---

**Owner**  
  
 102 East Wesley Street  
 Wheaton, IL 60187  


---

**Address**  
  


---


 Michael Benard, Executive Director

~~V3 Group, LTD:~~ V3 Companies of Illinois, Ltd.  


---

**Contractor**  
  
 7325 Janes Ave.  
 Woodridge, Illinois 60517  


---

**Address**  
  


---

**Signature**