
WHEATON PARK DISTRICT CHANGE ORDER

Project: Community Center Boiler Replacement

Change Order No.: [One (1)]

To: Voris Mechanical Inc.
Attn: Jerry Voris
370 Windy Point Drive
Glendale Heights, IL 60139

Change Order Date: 7/16/2015

Contract Date: April 2015

Contract For: Replacement of (2) boilers at 1777 S. Blanchard

You are directed to make the following changes in this Contract:

Extend substantial completion date to August 17, 2015.

No Change to the Contract Zero Dollars

[\$[000.00]]


The original Contract Sum was	\$	219,096.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	[0.00]
The Contract Sum will be ([increased/decreased/no change]) by this Change Order.....	\$	[0.00]
The new Contract Sum including this Change Order will be	\$	[0.00]
The Contract Time will be (Increased) by		0
The Date of Completion as of the date of this Change Order therefore is		8/21/2015

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard


Contractor

370 Windy Point Drive, Glendale Heights, IL 60007

Address


Signature