

WHEATON PARK DISTRICT CHANGE ORDER

Project: Graf Park – Parking lot repaving

Change Order No.: 1

To: Chicagoland Paving Inc.
Attn: Todd Lehr
225 Tesler Rd.
Lake Zurich, IL 60047

Change Order Date: 10/20/15

Contract Date: 9/21/15

Contract 2015 Asphalt Project
For: Graf Park Parking

You are directed to make the following changes in this Contract:

A proof roll was performed in the parking lot and it was determined that there is little to no stone base under the existing asphalt. We recommend 8 inches of stone. The contractor provided us with a \$79 per cubic yard price to remove poor soil and import stone. The total area of the lot that needs to be addressed is 5,250 square feet. This comes to 130 cubic yards of material at a depth of 8 inches. The cost to install a proper base for this parking lot would therefore be an additional \$10,270.

Add to the Contract Ten Thousand Two Hundred Seventy Dollars and no cents

\$10,270.00

The original Contract Sum was	\$	104,000.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	104,000.00
The Contract Sum will be (increased) by this Change Order.....	\$	10,270.00
The new Contract Sum including this Change Order will be	\$	114,270.00
The Contract Time will be (increased)		3
The Date of Completion as of the date of this Change Order therefore is		11/21/15

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address

Michael J. Benard

Chicagoland Paving Inc.

Contractor

225 Tesler Rd.
Lake Zurich, IL 60047

Address

Signature William R. Soups
W.P.