

WHEATON PARK DISTRICT CHANGE ORDER

Project: Hoffman Park – Parking lot repaving

Change Order No.: 1

To: Meyer Paving, Inc.
Attn: Tom Meyer
50W363 IL-64
Maple Park, IL 60151

Change Order Date: 9/28/15

Contract Date: 9/9/15

Contract 2015 Asphalt Project
For: Hoffman Park Parking

You are directed to make the following changes in this Contract:

A proof roll was performed in the parking lot by Oz engineering on 9/28. There were two areas of concern determined. The total area for these is 2,396 square feet. The recommendation was to do a 1 foot undercut. This translates to 88.7 cubic yards. Meyer Paving's bid included a \$86.50 per cubic yard unit cost. The total cost for the undercuts amounts to \$7,672.55

It was also determined that due to the poor condition of some of the curbs that 63 linear feet of curb should be replaced. Meyer agreed to charge \$50 per linear foot. This would cost \$3,150.

Add to the Contract Ten Thousand Eight Hundred Twenty Two Dollars and Fifty Five cents.

\$10,822.55

The original Contract Sum was	\$	37,450.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	37,450.00
The Contract Sum will be (increased) by this Change Order	\$	10,822.55
The new Contract Sum including this Change Order will be	\$	48,272.55
The Contract Time will be (no change)		0
The Date of Completion as of the date of this Change Order therefore is		11/13/15

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address

Michael J. Benard

Meyer Paving, Inc.

Contractor

50W363 IL-64
Maple Park, IL 60151

Address

Signature David Meyer, Pres.