
WHEATON PARK DISTRICT CHANGE ORDER

Project: 2019 Cosley Pavers C.O.

Change Order No.: 1

To: Precise Brick Paving
Attn: Noel DeValdivielso
107 N. Dorchester
Wheaton, IL 60187

Change Order Date: 8/29/19

Contract Date: 6/20/19

Contract For: 2019 Cosley Pavers project

You are directed to make the following changes in this Contract:

Haul away approximately 4 truckloads of dirt from the Cosley Zoo Employee parking area. The soil is in poor condition and can't be used in this or any other projects. The contractor quoted a price of \$350 per load to haul it away. Staff is estimating that there are 4 loads to haul at a cost of \$1,400.00.

Additionally, a damaged corrugated flexible drainage pipe was discovered during the excavation. This was replaced with a pvc pipe at a cost of \$56.00.

Add to the Contract:

\$1,456

The original Contract Sum was	\$	18,700.00
Net Change by previous Change Orders	\$	[0.00]
The Contract Sum prior to this Change Order	\$	18,700.00
The Contract Sum will be increased by this Change Order.....	\$	1,456.00
The new Contract Sum including this Change Order will be	\$	20,156.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		9/2/19

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187

Address



Michael J. Benard, Executive Director

Precise Brick Paving.
Contractor

107 N. Dorchester
Wheaton, IL 60187

Address



Signature