
WHEATON PARK DISTRICT CHANGE ORDER

Project: Rathje Windows Replacement Project
C.O. #1

Change Order No.: 1

To: Wallfill Co.

Change Order Date: 8/2/24

Attn: Ed Lowry
649 Childs St.
Wheaton, IL 60187

Contract Date: 5/1/24

Contract For: Rathje Windows Replacement Project

You are directed to make the following changes in this Contract:

1. Furnish and install brown aluminum trim over the existing frieze board on the porch on the South side of the building.

Cost: \$775

2. Furnish and install brown aluminum trim over the existing two (2) exterior door casings.

Cost: \$170

Add to the Contract:

\$945

The original Contract Sum was	\$15,295.00
Net Change by previous Change Orders	\$[0.00]
The Contract Sum prior to this Change Order	\$15,295.00
The Contract Sum will be increased by this Change Order	\$945.00
The new Contract Sum including this Change Order will be	\$16,240.00
The Contract Time will not be changed	0
The Date of Completion as of the date of this Change Order therefore is	No change

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard, Executive Director

Wallfill Co.

Contractor

649 Childs St..
Wheaton, IL 60187

Address


Ed Lowry