Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #002

Below are the pricing and time requirements to perform the following extra work to the contract:

Power Relocation

Submittal : #1 01/14/2025

EWP Cost Subtotal ($2,300.00)
EWP #002 Total Cost: ($2,300.00)
EWP #002 Time Extension : 0| C.D.

Notes : A shorter run for the power to connect the parking lights was implemented per RF| #4.
The associated credit is as follows:
1. $920 labor credit
2. $380 material credit
Electrical credit subtotal: $1,300
$1,000 credit from paver. Asphalt patch at existing parking lot not required.

Total credit: $2,300

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance
of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.
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