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WHEATON PARK DISTRICT CHANGE ORDER

Project: Cosley Parking Lot Change Order No.: 7 &9
To: E.P.Doyle & Son, LLC Change Order 9/24/25
Date:

Attn: Tim Doyle

1100 Wheaton Oak Ct. Contract Date: 10/23/24
Wheaton, I 60187

Contract For: Cosley Parking Lot

You are directed to make the following changes in this Contract:

- Change Order #7: Additional plantings and fence work.
Cost: $4,213.53.

- Change Order #9: Regrading, landscape restoration, herbicide application.
Cost: $5,830.49.

Add to the Contract: $12,764.01

The original contract $1,999,599.00 Approved October 23, 2024
Change Order #1 $5,158.34 Approved January 15, 2025
Change Order #2 -$2,300.00 Approved March 19, 2025
Change Order #3 $4,202.30 Approved May 21, 2025
Change Order #4 $6,416.23 Approved July 16, 2025
Change Order #5* $94,818.30 Approved June 18, 2025
Change Order #6 $3,816.17 Approved July 16, 2025
Change Order #7 $4,213.53 Current Recommendation
Change Order #9 $5,830.49 Current Recommendation
Total $2,121,753.36 $77,805.54 contingency remaining

*Approved previously as change order 4.

Wheaton Park District E.P. Doyle & Son, LLC
Owner Contractor

102 East Wesley Street 1100 Wheaton Oak Ct.
Wheaton, IL 60187 Wheaton, IL 60187
Address Address

Michael J. Benard, Executive Director Signafure - oyle



