; Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #009

Below are the pricing and time requirements to perform the following extra work to the contract:

Landscaping Restoration

Submittal :
EWP Cost Subtotal $7,620.00
GL Insurance 1.00% $76.20
Overhead and Profit 10.00% $769.62
P&P Bond 1.00% $84.66
EWP #009 Total Cost: $8,550.48
EWP #009 Time Extension : C.D.

Notes:  Excavation Price for grading areas beyond base project scope:
Mobilization: $1,000
Foreman with excavator: 10 hours at $297 = $2,970
Operator with track loader: $650
Import and place 3 loads of topsoil: $1,050
Excavating subtotal: $5,670

Herbicide Application for Entire Site: $900
Seed and Blanket for Area B: $1,050

Landscaping Subtotal: $1,950

$7.620 Sub Subtotal

$76.20 GL Insurance
$769.62 OH&P

$8465.82 Subtotal
$84.66 P&P Bond

$8,550.48 Total

Thursday, August 28, 2025



Cosley Zoo Parking Lot (24-032)
Extra Work Proposal #009

To authorize E.P. Doyle & Son, LLC to proceed with this extra work, please acknowledge your acceptance

of this proposal by signing and dating below, and we will issue a Change Order in accordance with the
Contract provisions.

E. P. Doyle & Son, LLC Wheaton Park District
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August 28, 2025 0;{ J 3_(

Date e L \ -

Wight & Co.
/A

9/11/2025

Date

Thursday, August 28, 2025



