
WHEATON PARK DISTRICT CHANGE ORDER

Project: CAC Gym Floors

Change Order No.: 2

To: Kiefer U.S.A.
Attn: Nathan Rittenberry
2910 Falling Waters Blvd.
Lindenhurst, IL 60046

Change Order Date: 6/3/16

Contract Date: 2/26/16

Contract For: 2016 CAC Gym Floors & Bleachers

You are directed to make the following changes in this Contract:

Furnish and install six (6) Procor Volleyball floor plates on the Central Athletic Center gym floor.

Add to the Contract:

\$1,250.00

The original Contract Sum was	\$	335,805 .00
Net Change by previous Change Orders	\$	(17,530.00)
The Contract Sum prior to this Change Order	\$	318,275.00
The Contract Sum will be increased by this Change Order.....	\$	1,250.00
The new Contract Sum including this Change Order will be	\$	319,525.00
The Contract Time will not be changed		0
The Date of Completion as of the date of this Change Order therefore is		6/24/15

Wheaton Park District
Owner

102 East Wesley Street
Wheaton, IL 60187
Address


Michael J. Benard, Executive Director

Kiefer U.S.A.
Contractor

2910 Falling Waters Blvd.
Lindenhurst, IL 60046
Address


Signature