
WHEATON PARK DISTRICT CHANGE ORDER

Project: CAC Gym Floors & Bleachers

Change Order No.: 1

To: Kiefer Specialty Flooring, Inc.
Attn: Brion Rittenberry
2910 Falling Waters Blvd.
Lindenhurst, IL 60046

Change Order Date: 3/1/16

Contract Date: 2/26/16

Contract For: Replacement of gym floors and bleachers at the Central Athletic Complex

You are directed to make the following changes in this Contract:

Substitute Interkall VIP Bleachers in lieu of Hussey Maxam Bleachers throughout the project.

Deduct to the Contract Seventeen Thousand Five Hundred Thirty Dollars and no cents.

\$17,530.00

The original Contract Sum was	\$	335,805.00
Net Change by previous Change Orders	\$	0.00
The Contract Sum prior to this Change Order	\$	335,805.00
The Contract Sum will be (decreased) by this Change Order	\$	17,530.00
The new Contract Sum including this Change Order will be	\$	318,275.00
The Contract Time will be (no change) by		0
The Date of Completion as of the date of this Change Order therefore is		6/17/16

Wheaton Park District

Owner

102 East Wesley Street
Wheaton, IL 60187

Address


Michael J. Benard

Kiefer Specialty Flooring, Inc.

Contractor

2910 Falling Waters Blvd.
Lindenhurst, IL 60046

Address


Signature

Exe Dir
3/4/16
Michael J. Benard