

---

## WHEATON PARK DISTRICT CHANGE ORDER

---

**Project:** 2022 Toohey Roof Project

**Change Order No.:** 1

**To:** Top Roofing  
**Attn:** Abner Catugy  
2206 N. Main St. Ste. 204.  
Wheaton, IL 60187

**Change Order Date:** 9/1/22

**Contract Date:** 7/28/22

**Contract For:** 2022 Toohey Roof Project

---

### You are directed to make the following changes in this Contract:

1. Replace 3 1/2 rotten pieces of plywood roof sheathing at the contracted unit cost of \$100 per sheet:

### Add to the Contract:

**\$350.00**

---

|   |    |           |
|---|----|-----------|
| The original Contract Sum was .....   | \$ | 47,500.00 |
| Net Change by previous Change Orders .....                                    | \$ | [0.00]    |
| The Contract Sum prior to this Change Order .....                             | \$ | 47,500.00 |
| The Contract Sum will be increased by this Change Order.....                  | \$ | 350.00    |
| The new Contract Sum including this Change Order will be .....                | \$ | 47,850.00 |
| The Contract Time will not be changed .....                                   |    | 0         |
| The Date of Completion as of the date of this Change Order therefore is ..... |    | 9/3/22    |

Wheaton Park District

**Owner**

102 East Wesley Street  
Wheaton, IL 60187

**Address**



Michael J. Benard, Executive Director

9-26-22

Top Roofing

**Contractor**

2206 N. Main St. Ste 204  
Wheaton, IL 60187

**Address**



Abner Catugy